

2011-2014 Three Year Plan – Strategy Action Plan



Strategy:	<ul style="list-style-type: none"> ▪ Foster RVS as a research organization, ensuring innovative projects focus on action research as key stimulants to research and innovation. ▪ Host RVS research symposia to highlight and share research conducted in RVS.
------------------	--

Goal 4: Learning environments enable the acquisition of 21st Century competencies.

Outcome 2: Accelerate innovation, research and organizational development to achieve Operational efficiencies.

Performance Measures: Number of research projects completed within or in partnership with RVS.

MRP	John Burger
Resource Person(s)	Research Committee (Dave M. , Manny F., Lynne S.)

FIRST QUARTER

Sept. 1 – Nov. 15	Action Steps	Deliverables
	<ol style="list-style-type: none"> 1. Position the RVS Research Committee as a support for RVS action research. 2. Enhance the RVS Research Committee section of the RVS website with links to completed RVS research and related high interest websites. 	<ul style="list-style-type: none"> ▪ Web-Presence
Qualitative/Quantitative Analysis/Process Evaluation to Be Undertaken		
<ul style="list-style-type: none"> ▪ Work with Research Committee 		
Communication Tactics		
<ul style="list-style-type: none"> ▪ Updates on Online and Ontrack when website is updated. ▪ Alert Leadership Team to Schools Department work on this strategy. 		

SECOND QUARTER

Nov. 16 - Feb. 15	Action Steps	Deliverables
	<ol style="list-style-type: none"> 3. Support RVS as a research organization via research proposals to prestigious conferences, e.g. HICE, AERA, etc. 4. Identify research projects completed in RVS and invite researchers to a symposium planned for the Spring. 	<ul style="list-style-type: none"> ▪ Number of proposals submitted
Qualitative/Quantitative Analysis/Process Evaluation to Be Undertaken		
<ul style="list-style-type: none"> ▪ Review Research Committee minutes/documentation ▪ Number of Proposals received/approved. 		
Communication Tactics		
<ul style="list-style-type: none"> ▪ List of active or recently completed research projects detailed in OnTrack 		

THIRD QUARTER

Feb. 16 – May 15	Action Steps	Deliverables
	5. Finalize plans for spring research symposium, including inviting external participants for Alberta Ed and Alberta faculties of education.	<ul style="list-style-type: none"> ▪ Research Symposium
Qualitative/Quantitative Analysis/Process Evaluation to Be Undertaken Number of Research Proposal received/approved. Planning with Research Committee		
Communication Tactics <ul style="list-style-type: none"> ▪ Detail planned symposium in Online and OnTrack 		

FOURTH QUARTER

May 16 – Aug. 30	Action Steps	Deliverables
	6. Host symposium 7. Evaluate symposium effectiveness and perspectives of RVS as a research organization.	<ul style="list-style-type: none"> ▪ Evaluation of Symposium
Qualitative/Quantitative Analysis/Process Evaluation to Be Undertaken <ul style="list-style-type: none"> ▪ Produce abstracts of symposium proceedings. ▪ Number of Proposals received/approved. 		
Communication Tactics <ul style="list-style-type: none"> ▪ Detail symposium outcomes in OnTrack 		

BUDGET PROJECTION

Costs <ul style="list-style-type: none"> ▪ Estimated symposium costs - \$5,000.
