

2011-2014 Three Year Plan – Strategy Action Plan



| | |
|------------------|--|
| Strategy: | Develop a system-wide, balanced and integrated student information system (SIS) that supports instant diagnostics of individual student achievement, as well as aggregated data at the classroom, school and jurisdictional level. |
|------------------|--|

Goal 4: Learning Environments enable the acquisition of 21st Century competencies..

Outcome 2: Accelerate innovation, research and organizational development to achieve operational efficiencies.

Performance Measures:

- Percentage of staff who agree available resources stimulate innovation.
- Percentage of staff who agree Education Centre departments effectively support schools in building 21st Century learning environments.

| | |
|---------------------------|---|
| MRP | Murray Besenski, Associate Superintendent of Schools |
| Resource Person(s) | John Burger, Director of Schools SWC on Leadership |

FIRST QUARTER

| Sept. 1 – Nov. 15 | Action Steps | Deliverables |
|--|--|--|
| | <ol style="list-style-type: none"> 1. Review current student information available to administrators. 2. Training sessions, administrator capacity building, at Leadership Team Meetings centred on data analysis. Discussions with individual administrative teams on their ability and understanding of data analysis. | <ul style="list-style-type: none"> ▪ Environmental Scan |
| Qualitative/Quantitative Analysis/Process Evaluation to Be Undertaken | | |
| Analysis of current student information available | | |
| Communication Tactics | | |
| <ul style="list-style-type: none"> ▪ Alert Leadership Team to Schools Department work on this strategy. | | |

SECOND QUARTER

| Nov. 16 - Feb. 15 | Action Steps | Deliverables |
|--|--|--|
| | <ol style="list-style-type: none"> 3. Leadership Team Meeting begin building collective understanding of student information that would be valuable at each grade level to be included in a student information system. | <ul style="list-style-type: none"> ▪ List of draft SIS data tools |
| Qualitative/Quantitative Analysis/Process Evaluation to Be Undertaken | | |
| <ul style="list-style-type: none"> ▪ Report writing of a draft SIS. | | |
| Communication Tactics | | |
| <ul style="list-style-type: none"> ▪ Update provided to Leadership Team participants. | | |

THIRD QUARTER

| Feb. 16 – May 15 | Action Steps | Deliverables |
|--|--|----------------|
| | 4. Share draft report with SWC on Leadership for feedback. | ▪ Draft Report |
| Qualitative/Quantitative Analysis/Process Evaluation to Be Undertaken Report validation and feedback | | |
| Communication Tactics ▪ None at this time | | |

FOURTH QUARTER

| May 16 – Aug. 30 | Action Steps | Deliverables |
|--|---|-----------------|
| | 5. Draft comprehensive Student Information System recommendations for consideration by the Executive Team | ▪ SIS framework |
| Qualitative/Quantitative Analysis/Process Evaluation to Be Undertaken ▪ Conclude report writing based on overall findings. | | |
| Communication Tactics ▪ Present draft report with recommendation to Executive Team | | |

BUDGET PROJECTION

| |
|-----------------------------|
| Costs ▪ In house. |
|-----------------------------|